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11/1/17 9/30/22 5% $2,000,000 $0 $2,000,000 0% YesOeHI - Automated and Integrated Consent Plan

5/1/20 9/30/21 20% $3,946,000 $670,000 $3,276,000 17% YesOeHI - Rural Connectivity Plan

1/1/17 9/30/22 77% $4,500,000 $1,261,900 $3,238,100 28% YesOeHI - Advance HIE Rollup Execute

5/1/20 9/30/20 100% $4,300,000 $3,670,050 $629,950 85% YesOeHI - COVID Public Health Response Execute

11/1/17 9/30/22 35% $5,575,000 $5,334,201 $240,799 96% YesOeHI - Care Coordination Execute

4/2/19 9/30/22 98% $5,000,000 $2,388,889 $2,611,111 48% YesOeHI - HIE PDMP Execute

11/1/17 9/30/22 65% $3,700,000 $329,800 $3,370,200 9% YesOeHI - Information Governance Execute

1/1/17 9/30/22 49% $3,450,000 $832,315 $2,617,685 24% YesOeHI - MDM Identity Projects Execute

9/5/19 6/30/22 50% $4,400,000 $1,824,517 $2,575,483 41% YesOeHI - Telehealth/Broadband Execute

$36,871,000 $16,311,672 $20,559,328Agency Total:Total Projects for OeHI - Governor's Office of eHealth Innovation:  9


